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Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 6/6/01 and planned for
completion on
6/7/01.

Work Completed on 6/6/01

On-site work today included the completion of the emergency spillway in Basin No. 2 and the installation
of additional silt fence along the southwestern drainage swale. Soils from off-site were stockpiled on-site
and used to backfill the building foundation. The installation of the storm sewer line cornecting Basin No.
1 and Basin No. 2 was continued today as well. The water that accumulated in the on-site swale located
in the center of the property, which is being backfilled as part of the construction activities, was pumped to
the off-site swale located in the south-central portion of the site.

Anticipated Work for 6/7/01

The building foundation will be backfilled tomorrow using scil/rock brought in from off-site and possibly
excavated from the on-site borrow pit. Any water remaining in the on-site swale located in the center of
the property, which is being backfilled as part of the construction activities, will be pumped out and
directed to the off-site swale located in the south-central portion of the site. The installation of the storm
sewer line connecting Basin No. 1 and Basin No. 2 will be continued tomorrow.

Potential Issues
No potential environmental issues were identified at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status
report or if you require additional information.



